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-FACILITY STATUS CHANGE FORM 

Date Submitted: 6/19/2017 jArea: 200W I Control Number: D4 - PFP-058 

Originator: James Leary I Facility ID: 2734ZK !Phone: 509 942 - 6675 

Action Memorandum/Removal Action Work Plan: 

DOE/RL-2005 - 13 / DOE/RL-2011-03 17-1.~i~l 
This form documents the status of facility decontamination, deactivation, 
decommissioning, and demolition (D4) operations or debris removal in accordance with the 
applicable regulatory decision documents. 

Section 1: Facility Status 

~ All 04 operations required by action memo complete. 

Description of Completed Activities and Current Conditions: 

The 2734ZK Building (Gas Bottle Storage Building) was deactivated and demolished in 
March 2016 to facilitate modifications to 234-SZ for the removal of equipment from the 
second floor. Deactivation and demolition activities included but were not limited to 
the following: 

• Isolated mechanical and electrical utilities 

• Removed and disposed of unattached materials and equipment 

• Performed nonradiological and radiological facility characterization 

• Removed and properly disposed of hazardous materials (e.g . , refrigerants, l ights 
[fluorescent and incandescent], batteries, and any items containing lead) 

• Conducted a thorough inspection for asbestos-containing materials (ACMs) and 
completed a report confirming that no ACMs were present 

• Completed a beryllium report to document that no beryllium was present 

• Removed and disposed of structure above the slab in the Environmental Restoration 
Disposal Facility (generated no transuranic waste) 

• Performed demolition using standard practices and equipment such as excavators with 
attachments for shearing, handling, and size reduction of the structure and 
associated equipment/components 

• Following demolition, performed radiological surveys that found no radiological 
contamination 

• Completed required facility removal actions in accordance with the following 
documents: 

DOE/RL-2005-13, Action Memorandum for the Plutonium Finishing Plant Above -Grade 
Structures Non-Time Critical Removal Action 

DOE/RL-2011-03, Removal Action Work Plan for the Deacti vation, Decontamination, 
Decommissioning, and Demolition of the Plutonium Finishing Plant Complex 

HNF-22401, Plutonium Finishing Plant (PFP) Complex End Point Criteria 

DOE/RL-2015 - 36, 234 - SZ and Attached Structures Endpoint Criteria Checklist 

I Total D4 Cost for the Facility: 
$3,000 

JUL 2 7 2017 

CDMC 
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FACILITY STATUS CHANGE FORM (continued) 

Date Submitted: 6/19/2017 jArea: 200w I Control Number: D4 - PFP-058 

Section 2: Underl~lng Soil Status 

[8J No waste site(s) present. No additional actions anticipated. 

• Documented waste site(s) present. Cleanup and closeout to be addressed under a separate CERCLA Response 
Action. 

• Potential waste site discovered during 04 operations. Waste site identification number <to be> assigned. Cleanup 
and closeout to be addressed under a separate CERCLA Response Action. 

Description of Current/As-Left Conditions: 
The 2734ZK slab has been left in place and i s exposed to the elements. Currently, the 
scaffolding used to support a platform attached to the second floor of 234 - SZ is sitting 
on the 2734Z slab. A walkdown of the area was conducted where the structure previously 
stood to confirm that demol i tion was completed, waste was r emoved, and the Plut onium 
Finishing Plant area has been appropri atel y posted i n accordance with radiologi cal and 
occupational safety requirements. 

Identification of Documented Waste Slte(s) or Nature of Potential Waste Site Discovery (as applicable): 
N/A 

Section 3: List of Attachments 

Attachment 1: Facility Information 
Attachment 2: Pre -Demolition and Post - Demol i tion Photographs 
Attachment 3: Supporting Information - ll ~ J~(){l__ 

/(I A .J• Z~ Zt2.l1 I~~~ -
DOE-RL ' • t PrinTirst and Last Name ~ ·/Signature Dat 

NOTE: The information on this form also sat i sfies the relat ed fac i lity closeout 
reporting requirements from DOE O 430.1B, Real Property Asset Management . 
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FACILITY STATUS CHANGE FORM (continued) 

Date Submitted: 6/19/2011 !Area: 200w I Control Number: D4-PFP-058 

Attachment 1: Facility Information 

2734ZK Gas Bottle Storage Building 

Constructed in 1974, the approximately 7.2 m (77 ft2) 2734ZK. Building was erected on a concrete slab with a single-layer 
aluminum sheeting roof. Cinderblocks formed the back wall and the separation wall between the flammable gas and 
nonflammable gas storage areas. The east and west side walls were made of aluminum. The front was composed of three 
metal open-grid doors that provided access to the flammable and nonflammable gas storage areas. 

Characterization 

Table 1 summarizes the characterization information collected prior to demolition. 

Table 1. Summary of Characterization Information 
.. 

··. Documented In ,. 
.. 

~:•?; 
.. .. 

·' ,,· type '· . : ' . ;Reiults Summary }: .x. -•:· . ,.;. __ .. ,• .. :-. ~.: ,· .. • . . .. · . :_.- ;·, 

Asbestos CHPRC-03016, Rev. 0, Asbestos The asbestos thorough inspection found no evidence of ACM 
NESHAP Thorough Inspection Report associated with the 2734ZK. Building. 
at 2734ZK 

Beryllium Beryllium _Characterization Report for The beryllium inspection results associated with the 2734ZK 
2734ZK, dated 02/18/15 Building: samples taken were either below laboratory 

reporting limits or below the trigger level. No additional 
beryllium sampling is required prior to demolition. 

Radiological RSR No. Z-1601046, Pre-Demolition The radiological evaluation found no evidence of radiological 
Radiological Survey Report for the contamination associated with the 2734ZK. Building. 
2734ZK Building, dated 03/18/16 

Waste Disposition 

Gas bottles and other hazardous materials identified during walkdowns were removed prior to demolition to meet 
Environmental Restoration Disposal Facility (ERDF) waste acceptance criteria (ERDF-00011, 2016, Environmental 
Restoration Disposal Facility Waste Acceptance Criteria formerly WCH-191 Rev. 4). Demolition debris was sent to and 
disposed of at ERDF. The work associated with removal of the 2734ZK. Building was performed under Work Package 22-
15-00452, Room 265 North Wall Opening/Door Modification in Building 234-5Z. 

Associated Waste Information Data System (WIDS) Sites 

No WIDS sites were associated with the 2734ZK. Building. 

Anomalies Discovered During Demolition 

No anomalies were discovered during demolition. Soils around the slab displayed no visual evidence of staining or 
discoloration. 
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Date Submitted: 

FACILITY STATUS CHANGE FORM (continued) 

6/19/2017 !Area: 200w l Control Number: D4 - PFP- o s a 

Attachment 2: Pre-Demolition and Post-Demolition Photographs 

Figure 1. 2734ZK Pre-Demolition 

Figure 2. 2734ZK Post-Demolition 
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FACILITY STATUS CHANGE FORM (continued) 

Date Submitted: 6/19/2017 !Area: 200w I control Number: D4-PFP - osa 

Attachment 3: Supporting Information 

Supporting information and documentation for this Facility Status Change Form are provided in Appendix B of CWR
PFP-00012-ADDl, 2734ZK End Point Documentation, which provides the evidence to document how applicable 
endpoints for 2734ZK demolition were satisfied. The following list summarizes the content of the supporting 
documentation. 

1. Email Summary and Post-Demolition Checklist 

Documents the results of the post-demolition walkdown of2734ZK. 

2. Work Package 2.Z-1S-004S2 

Verifies isolation of utilities, removal of the structure, and completion of the worksite walkdown. 

3. Chemical Inventory Tracking System (CITS) Report 

Provides documentation that all chemicals have been removed. 

4. Beryllium Verification Report 

Documents the beryllium characterization of the 2734ZK Building. The report concluded that the building was 
clear of beryllium contamination. 

S.- Pre-Demolition Radiological Survey Report 

Documents the radiological characterization of the 2734ZK Building to support proper radiological controls and 
waste disposal. 

6. Final Radiological Survey Report of 2734ZK 

Documents that no measurable radiological contamination requiring radiological control was found on the 
2734ZK slab following demolition of the structure. 

7. Review of Waste Handling and Disposal Records 

Documents successful review of waste disposal records confirming proper waste handling and disposal. 

8. Asbestos NESHAP Thorough Inspection Report at 2734ZK 

CHPRC-03016, Asbestos NESHAP Thorough Inspection Report at 2734ZK, documents the though inspection of 
2734ZKfor asbestos-containing material prior to demolition. 
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